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Result Area 1 Efficient water use in agriculture 

Result Question 1.1a: To what extent has the ratio between crop yield and 

water use been improved in a sustainable manner in the target area of your 

programme ? (‘more crop per drop’)

Baseline Target 2017  Result 2012  Result 2013 Result 2014 Source

Result Question 1.1b: To what extent has your programme contributed to 

this result?

Baseline Target 2017  Result 2012  Result 2013 Result 2014 Source



Assessment of results achieved by NL across the entire Result area 1 Efficient water use in agriculture. 

Reasons for result achieved:

Implications for planning:



Result Area 2 Improved river basin management and safe delta’s

Result Question 2.1a: To what extent has there been progress in the 

development and implementation of plans for sustainable growth and water 

safety (incl. good governance) in the target area of your programme?

Baseline Target 2017  Result 2012  Result 2013 Result 2014 Source

Result Question 2.1b: To what extent has your programme contributed to 

this result?

Baseline Target 2017  Result 2012  Result 2013 Result 2014 Source



Assessment of results achieved by NL across the entire Result area 2 Improved river basin management and safe delta’s:

Reasons for result achieved:

Implications for planning:



Result Area 3 Water, sanitation and hygiene (WASH) 

Result Question 3.1a: How many people (male/female) have gained 

sustainable access an improved water source or improved sanitairy facility 

and to what extent has governance been imporved on this topic in the target 

area of your programme?  

Baseline Target 2017  Result 2012  Result 2013 Result 2014 Source

Result Question 3.1b: To what extent has your programme contributed to 

this result?

Baseline Target 2017  Result 2012  Result 2013 Result 2014 Source



Result Area 3 Water, sanitation and hygiene (WASH) 

Result Question 3.2a: To what extent have water management aspects 

and a more business oriented way of working been applied in your WASH 

programmes. 

Baseline Target 2017  Result 2012  Result 2013 Result 2014 Source

Result Question 3.2b: To what extent has your programme contributed to 

this result?

Baseline Target 2017  Result 2012  Result 2013 Result 2014 Source



Assessment of results achieved by NL across the entire Result area 3 Water, sanitation and hygiene (WASH). 

Reasons for result achieved:

Implications for planning:



Result Area 4 Trade and Development Cooperation

Result Question 4.1a: How has the added value (knowledge, expertise, 

products and services) of the Dutch water sector been deployed in the 

preparation and implementation of programmes in the water sector? 

Baseline Target 2017  Result 2012  Result 2013 Result 2014 Source

Result Question 4.1b: To what extent has your programme contributed to 

this result?

Baseline Target 2017  Result 2012  Result 2013 Result 2014 Source



Assessment of results achieved by NL across the entire Result area 4 Trade and Development Cooperation

Reasons for result achieved:

Implications for planning:
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	Indicators 2: 
	1: 
	1: Indicator 2: Existence of national policies, strategies and (master) plans for IWRM
	2: Indicator 3: Number of people (male/female) targeted in the Dutch water management projects.
	3: Indicators...
	4: Indicator 1: "Number of farmers involvement" targeted in the Dutch water management projects [EKN and its implementing partner have define "% of farmers involvement" in WUAs in SB/ project (and later in TB project)]
	5: Indicator 2: Number of effective IWRM institutions operational at the river basin level to provide a framework for water resources allocation, protection and management [EKN and its implementing partner has  defined "number of operationel WUAs" as an indicator]
	6: Indicator 3: Cost-effective water resources assessment and monitoring system (WRAM) in place
	7: Indicator 4: Percentage of women in decision-making positions at IWRM institutions
	0: Indicator 1: Number of river basins / delta's with water allocation / flow management / coastal defense plans in place that are ecologically and socio-economically sustainable


	Select results Area 2: [C.    Results achieved poorer than planned]
	Select results Area 1: [B.    Results achieved as planned]
	Select results Area 3: [C.    Results achieved poorer than planned]
	Select results Area 4: [C.    Results achieved poorer than planned]
	Indicators 3: 
	1: 
	0: Indicator 1: Percentage of rural population with sustainable access to, and using improved sanitation facilities
	1: Indicator 2: Percentage of rural population with sustainable access to, and using improved drinking water facilities
	2: Indicator...
	3: Indicator...
	4: Indicator 1: Number of rural people (male/female) reached with sustainable access to, and using improved sanitation
	5: Indicator 2: Number of rural people (male/female) reached with sustainable access to, and using improved water sources
	6: Indicator 3: Number of rural people (male/female) reached with hygiene education and social marketing programmes
	7: Indicator 4: Number of communities / scools in rural areas declared open defecation free (ODF)

	2: 
	1: Indicator...
	2: Indicator...
	3: Indicator...
	4: Indicator 1: Number of local entreprenours (male/female) gaining an income form WASH sector activities
	5: Indicator 2: Number of private actors trained (male/female) in water supply and sanitation services
	6: Indicator...
	7: Indicator...
	0: Indicator 1: Numbers of municipalities / neighbourhoods / Low Income Comunities (LIC where a holistic water management framework has been created for drinking water, sanitation (including solid waste), drainage and waste water


	Indicators 4: 
	1: 
	1: Indicator...
	2: Indicator...
	3: Indicator...
	0: Indicator 1: Number of Dutch water sector actors active in the local water sector (by companies, NGOs, Knowledge institutes and drinking water companies + water authorities)

	2b: 
	0: Indicator 1: Number of Dutch water sector actors directly involved in preparation and implementation of Dutch funded programems (by companies, NGOs, Knowledge institutes and drinking water companies+ water authorities)
	1: Indicator...
	2: Indicator...
	3: Indicator...


	3: 
	2a Baseline: 
	0: 0
	1: 
	2: 
	3: 

	2a Target: 
	0: will be defined during 2014
	1: 
	2: 
	3: 

	2a Result: 
	0: 0
	1: 
	2: 
	3: 

	2a Result 2: 
	0: 0
	1: 
	2: 
	3: 

	2a Result 3: 
	0: It has not been defined (security situation)
	1: 
	2: 
	3: 

	2a Source: 
	0: MASP 2014-2017 has introduced a new project "Integrated approach  to Gender through WASH/SRGR/RoL", which propagates a holistic appr. 
	1: 
	2: 
	3: 

	2b Baseline: 
	0: 0
	1: 0
	2: 
	3: 

	2b Target: 
	0: 600 (25% female)
	1: 609 (25% female)
	2: 
	3: 

	2b Result 1: 
	1b: 
	0: 0
	1: 0
	2: 
	3: 


	2b Result 2: 
	0: 20
	1: 60
	2: 
	3: 

	2b Result 3: 
	0: 20
	1: 60
	2: 
	3: 

	2b Source: 
	0: UNDP
	1: UNDP/ZOA
	2: 
	3: 

	1a Baseline: 
	0: 34% (2011)
[17,68 % M & 16,32 % F)
	1: 47% (2011)
[24,44% M & 22,56% F]
	2: 
	3: 

	1a Target: 
	0: 47,5%
[24,7% M & 22,8% F]
	1: 62,5%
[32,5% M & 30% F]
	2: 
	3: 

	1a Result: 
	0: n.a.
	1: n.a.
	2: 
	3: 

	1a Result 2: 
	0: 36% (estimation)
[18,72% M & 17,28% F]
	1: 51% (estimation)
[26,52% M & 24,48% F]
	2: 
	3: 

	1a Result 3: 
	0: 36% (estimation)
[18,72% M & 17,28% F]
	1: 51% (estimation)
[26,52% M & 24,48% F]
	2: 
	3: 

	1a Source: 
	0: JMP /UNICEF/SFD/ZOA (IAs) //2014: No progress!
	1: JMP/UNICEF/SFD/ZOA (IAs) //2014: No progress!
	2: 
	3: 

	1b Baseline: 
	0: 0 pop
	1: 0 pop
	2: 0 pop
	3: 0

	1b Target: 
	0: 260,000 (estim.)
[135.200 M & 124.800 F]
	1: 260,000  (estim.)
[135.200 M & 124.800 F]
	2: 260,000 (estim.)
[135.200 M & 124.800 F]
	3: unknown

	1b Result: 
	0: 4,654
[2420 M & 2234 F]
	1: 4,654
[2420 M & 2234 F]
	2: 4,654
[2420 M & 2234 F]
	3: unknown

	1b Result 2: 
	0: 33,316
[17324 M & 15992 F]
	1: 33,316
[17324 M & 15992 F]
	2: 33,316
[17324 M & 15992 F]
	3: unknown

	1b Result 3: 
	0: 33,316
[17324 M & 15992 F]
	1: 33,316
[17324 M & 15992 F]
	2: 33,316
[17324 M & 15992 F]
	3: Data not yet available

	1b Source: 
	0: NWRA/SFD/UNICEF/ZOA (partners in the project implementation) //2014: No progress!
	1: NWRA/SFD/UNICEF/ZOA (partners in the project implementation) //2014: No progress!
	2: NWRA/SFD/UNICEF/ZOA (partners in the project implementation) //2014: No progress!
	3: (Estimation 2014: No progress!)


	2: 
	1a Baseline: 
	0: 0
	1: 1
	2: 0
	3: 

	1a Target: 
	0: 2
	1: updated / upgrated National IWRM plan
	2: 880,000 (400,000 M & 480,000 F)
	3: 

	1a Result: 
	0: 0
	1: 0
	2: Data not available
	3: 

	1a Result 2: 
	0: 0
	1: 0
	2: Data not available
	3: 

	1a Result 3: 
	0: Data not yet available
	1: Data not yet available
	2: Data not yet available (est.: 20,000 M/30,000 F 
	3: 

	1a Source: 
	0: NWRA / FAO 
	1: MoEW/other donors
	2: FAO
	3: 

	1b Baseline: 
	0: 10%

	1: 5 WUAs (500 farmers)
	2: 0
	3: 0

	1b Target: 
	0: 79,200

	1: >50 WUA's (79,200 farmers)
	2: to be defined for Sanaa & Tihama Basin
	3: 20%

	1b Result: 
	0: 880
	1: 5 WUAs (500 farmers)
	2: 0
	3: 0

	1b Result 2: 
	0: 880
	1: 5 WUAs (50 farmers)
	2: 0
	3: 0

	1b Result 3: 
	0: Data not yet available (est.1,700)
	1: Data not yet available (est.1,700 farmers)
	2: Data not yet available
	3: Data not yet available (est. 1% Fem)

	1b Source: 
	0: NWRA/FAO
	1: NWRA/FAO (FAO = IA) 

	2: NWRA/FAO/Alterra
	3: NWRA/FAO


	Results 4: The political and security situation in Yemen has been deteriorated, so it has hampered the implementation of all water projects enormously (a lot of delay and postponing of the implementation of parts of projects).
	Implications 4: In the meantime the political and the security situation in Yemen has been deteriorated. Actualy, Yemen is in the (civil) war.  It will enormously hamper not only the implementation of the current water projects, but also a possible start of new projects (e.g. Tihama Basin project). Transition to a more trade related relationship in the water sector in Yemen is not applicable at the moment.
	Result 4: 
	1: 
	2: 
	3: 
	1b: 
	2b: 
	3b: 
	1a: Water problems in Yemen create, in fact, a huge chance for involving of the Dutch water sector. However, already mentioned very slowly transition process, unstable political situation, and, in particular, a very fragile security situation are limited factors for making large-scale plans concerning active involving the Dutch water sector in Yemen. 

Update related to 2014: Situation deteriorated. A number of partners is lower.
	1b12: EKN is trying to involve the Dutch water sector / expertise everywhere it is possible [different missions, developing of project proposals for different  (international) organisations, and implementation of water projects in Yemen for different  (international) organisations].

2014: 
4 experts visited Yemen in 2014: Mr Wim Klaassen (NWP), Mr Jaap van der Velde (NWP, 2 time) & Mr Jeroen Kool (Royal Haskoning).

Partners involved: 2 Companies (Eleaf, Hydrologic, MetaMeta), 1 NGO (ZOA), 2 knowledge insitutes (Alterra, The Hague Institute of Social Justice) and 0 drinking water companies + water boards. 


	4: 
	1a Baseline: 
	0: 0
	1: 
	2: 
	3: 

	1a Target: 
	0: n/a
	1: 
	2: 
	3: 

	1a Result: 
	0: 1
	1: 
	2: 
	3: 

	1a Result 2: 
	0: 7
	1: 
	2: 
	3: 

	1a Result 3: 
	0: 6
	1: 
	2: 
	3: 

	1a Source: 
	0: EKN/NWP/FAO
	1: 
	2: 
	3: 

	1 b Baseline: 
	0: 0
	1: 
	2: 
	3: 

	1 b Target: 
	0: n/a
	1: 
	2: 
	3: 

	1 b Result: 
	0: 1
	1: 
	2: 
	3: 

	1 b Result 2: 
	0: 7
	1: 
	2: 
	3: 

	1 b Result 3: 
	0: 6 (3 Companies, 1 NGO, 2 Knowledge Instit) 
	1: 
	2: 
	3: 

	1 b Source: 
	0: EKN/NWP/FAO
	1: 
	2: 
	3: 


	Results 3: The political and security situation in Yemen has been deteriorated, so it has hampered the implementation of all WASH projects (a lot of delay).
	Implications 3: It is unclear how long a very fragile political and security situation in Yemen will continue. In fact it is a war situation. However, it is already clear that it has hampered the implementation of all WASH / water projects in Yemen. 
	Result 3: 
	2a: Due to supporting IWRM in Sana & Tihama basins, EKN will also support national authorities dealing with IWRM (like NWRA), and to support the preparation / update of water basins plans. These plans will focus on the principle of the economic value of water. There, a socio-economic good with afford-ability and equity criteria will play a very important role.

Furthermore, the programmes will promote the involvement of the private sector, with a focus on youth/women in the community mobilization, design, physical implementation and monitoring. In that sense, EKN has recently started the Vocational training (by UNDP), with as the main objective improving water management and services in Hajjah district (Tihama Basin), while at the same time contribute to improvement of community livelihoods and restoration of the local economy. The project will build on experiences and lessons learned from the UNDP-ZOA pilot (2013). The key interventions of the proposed project are (1) Enhance access to improved water supply, (2)  Youth beneficiaries acquire vocational WASH skills, (3) Generate sustainable employment for vulnerable youth, and (4) Positive contribution towards Tihama basin Integrated Sustainable Water Management Approach. 

Besides this, the overall goal of the project is to contribute to youth economic empowerment, stabilization, conflict prevention, resilience building and development of solutions for significant reduction in inequalities and exclusion. The interventions, targeting mainly the poor and extreme poor, focus on sustainable employment in the water sector creation for the youth and women at risk, while at the same time enhancing the effectiveness and efficiency of the piloted tools and solutions ensuring impact on the livelihoods of the poor youth and women. The interventions will also include actions to prepare for institutionalization of youth economic empowerment initiatives, capacity building, improvement of public works and community services (WASH sector), business skills development, access to finance, small business development and management, value chains, economic empowerment advocacy, and enhancement of civil society participation. At the end, this project will also contribute to the implementation of the Yemeni Youth Employment Action Plan (YEAP, a national action plan for youth employment).

Update related to 2014: No progress.
	1a: EKN Sana'a has dedicated its support to rural area. The General Authority for Rural Water supply Projects (GARWSP) is Yemeni mandated institution in charge of policy, monitoring, coordination, design and implementation of rural water supply and sanitation. Comparatively speaking, GARWSP is a weak institution, as in coordination, as well as in implementation and monitoring. Corruption and embezzlement are also issues which play a role in the functioning of this authority. 

Update related to 2014: A new WASH programme of Social Fund for Development (SFD) has been started in November 2014 (act.no 27117). No specific results have been achieved until the end of 2014.
	1: 
	2: 
	3: 
	1b: n/a
	2b: 100%
	3b: Data not yet available
	1b12: The Water programme of EKN Sana'a has as ambition to enhance regular access to safe water and sanitation to the rural population in 2 water basins - Sana Basin and Tihama Basin. The water programme concentrate its activities partly to new water and sanitation facilities and partly to rehabilitation of existing WASH facilities. Such a work includes construction of water and sanitation facilities, hygiene awareness raising activities, capacity building in WASH management, monitoring and conflict prevention. 

At the moment, there are  3 implementation partners in the WASH sector: UNICEF, Social Fund for Development (SFD, semi-government org.), and ZOA International (Dutch iNGO, with Yemeni local office). All projects started in December 2012, and it will be implemented in the 2 dedicated basins (Sana  & Tihama basins). This will ensure sustainable water use (long-term water availability).

Update related to 2014: A new WASH programme of SFD has been started in November 2014 (act.no 27117). No specific results have been achieved until the end of 2014.
	2b13: The idea behind the EKN Water programme (MASP 2014 - 2017) is the encouraging of farmers & other private parties to use micro financing for implementation of WASH activities (like the Vocational training project).

Update related to 2014: No progress.

	Results 2: The Sana Basin project has been started Mid-June 2014. In that sense, no specific data available because of fragile security and political situation in Yemen during 2014. From September 2014 the situation deteriorated extremely. 
	Implications 2: In case the security situation in Yemen (especially in Sana Basin & Tihama Basin) deteriorates, it will hamper the implementation of all water projects enormously.
Update 2014: war situation in Yemen
	Result 2: 
	1a: Yemen has 14 water basins. Only six of them have a water basin management plan. Even the available plans are not fully used. Constraints are a weak legal and institutional set-up, including a lack of enforcement of the Water law. The plans are also different in structure. Furthermore, monitoring and maintaining are very weak, as well as the monitoring on design en efficient water use. Since 2011 GovYem is in transition phase which is going very slowly. The process (NDC) that has formulated new policies and a new structure in many policy fields will effects the water basins structure (federalization process vs natural water basins ). Until now there is no concrete information about water basins partition in the new federal states, and a possible impact of that partition to integrated water resource management is unclear.

Update related to 2014: Data not yet available because of fragile security and political situation in Yemen during 2014. From September 2014 the situation deteriorated extremely. 
	2: 873 kg/ha
	1: 918 kg/ha
	3: n/a 
	1b: n/a
	2b: 100%
	3b: Data not yet available
	bbb: EKN Sana'a assists in updating plans for two water basins in Yemen - Sana'a Basin & Tihama Basin. It includes also the introduction of the concept of water as an economic good (economic value of water in production chains). Part of both projects is to provide new water basing management tools and to make policies on how to develop plans in an optimal way  (evidance based planning), where managing & monitoring of the scarce water resources play a very important role (taking into account affordability and aquity criteria). Programme objectives are implementation of water efficient and climate-smart crop production systems (Sustainable Crop Production in combination with Climate Smart Agriculture and Groundwater Management). Third important part of the Water programme in Yemen is stimulating a dialoque with all (non-technical) actors dealing with the water sector (including memebers of parliament). The Water Environmental Center (WEC), which establishing & strengthening EKN has supportoted in previouse years, is now a partner in stimulating of the above mentioned dialoque and promoting a nationwide dialoque (policy makers, opinion leaders, politicians, academics) on the topics of designed water use and water law enforcement. Finaly, a stronger focus on gender and integrating gender more solidly in the approach towards the different themes (Water, SRHR, RoL). The choice for the way forward is very clear: EKN wants to provide continued support for enhancing women's  role in Yemeni society. Based on these objectives, EKN Sana'a envisages a program where women and girls, and youth in general will be empowered, where there will be demand creation from civil society for better social services [including water and sanitation, (vocational) education/literacy, health, civil security and access to justice for women and youth], and where civil society holds their government accountable for these services. 

Update related to 2014: The Tihamma Basin mission has taken place (Oct/Nov 2014). The report concerning this mission was a basis for the FAO project proposal "Farmers' associations moving towards sustainable crop production, integrated water management and increased farm incomes in the Tihama basin". This project was planned for implementation in 2015.  

	Results 1: The Open & Accessible Data Platform on Irrigation for Yemen contains country wide maps showing the irrigated area, water consumption and water deficit, incremental evapotranspiration, monthly recharge and runoff and water accounting statistics. Furthermore users can use applications such as the HydroView App that visualises the data in maps and graphs, the Weather Forecast app, the RainWatch app and the Drought Watch app. The Open & Accessible Data Platform on Irrigation for Yemen is an independent source of information on water use in agriculture supporting decision making and offers an analytical tool for quantifying water resources.
	Implications 1: In case the security situation in Yemen deteriorates, it could hamper the implementation of all water projects enormously. [The Open & Accessible Data Platform on Irrigation for Yemen is based on satellite data and can be acquired nevertheless the situation in Yemen. Also the development of the platform and the end user applications can continue ass planned. However, the training of end users in Yemen will be more difficult.]
	Result 1: 
	1a: For efficient water management and improved agricultural practices, good information on the current water availably is essential. However, this information is currently not available and / or accessible in Yemen. The project 'Open & Accessible Data Platform on Irrigation for Yemen' helps to improve water management practices by:
 - making more data available for yemen (helps to improve insight in the current situation) 
 - makes the data available through an online portal (helps to improve the accessibility of the data)  
 - translates the data into easy to use maps and applications (helps to better understand the data and therefore allows for descision makers to make better decisions).   
To conclude, by providing beter data, decission makers can make more efficient decisions, this improves the water efficiency and the amount of crop per drop. 
	1: 7,010 km2
	2: 7,538 km2
	3: Data not yet available
	1b: n/a
	2b: 100%
	3b: Data not yet available

	Baseline 1: no data
	Taget 1: n/a
	Source 1: 2012 based on Ministry of Irrigation and Agriculture (MIA) statistics, 2013 based on the classification in the Open & Accessible Data Platform on Irrigation for Yem
	Baseline 2: 793 kg/ha
	Taget 2: 991 kg/ha
	Source 2: FAO (FAOSTAT)
	Baseline 3: 
	Taget 3: 
	Source 3: 
	Baseline 4: 
	Taget 4: 
	Source 4: 
	Taget 1b: n/a
	Resultb: See the previous section. Improving the awareness on water availability and the current situation will lead to better decisions making regarding agriculture/food production and introducing modern irrigation technologies ('more crop per drop').   

	Baseline 1b: no data
	Baseline 2b: no data 
	Source 1b: Maps available in the Open & accessible Data Platform on Irrigation for Yemen
	Baseline 3b: no data
	Taget 3b: n/a
	Taget 2b: n/a
	Taget 4b: 
	Baseline 4b: 
	Source 3b: Satellite data
	Source 2b: Water Accounting+ (WA+) analysis based on data from the Open & accessible Data Platform on Irrigation for Yemen
	Source 4b: 
	Organisation: Embassy of the Kingdom of the Netherlands, Sana'a (Yemen)
	Date: 18th August 2015
	Reporting period: 2014
	a Activity number 1: 24459
	a Activity name 1: SAA WASH Recovery project
	a Actual expenditure 1: 0
	a Name organisation 1: ZOA 
	a Channel 1: [NGO]
	a Mitigation 1: [Not applicable]
	a Significant 1: [Not applicable]
	a Significant 1b: [Significant]
	a Activity number 2: 24731
	a Activity name 2: SAA Support SFD WASH programe
	a Actual expenditure 2: 67,988
	a Name organisation 2: SFD Yemen
	a Channel 2: [Government]
	a Mitigation 2: [Not applicable]
	a Significant 2: [Not applicable]
	a Significant 2b: [Significant]
	a Activity number 3: 24733
	a Activity name 3: SAA Extension WASH Rural Areas
	a Actual expenditure 3: 1,784,645
	a Name organisation 3: UNICEF
	a Channel 3: [Multilateral organization]
	a Mitigation 3: [Not applicable]
	a Significant 3: [Not applicable]
	a Significant 3b: [Significant]
	a Activity number 4: 25495
	a Activity name 4: SAA Water Conflict Assessment
	a Actual expenditure 4: 41,329
	a Name organisation 4: The Hague Institute for Global Justice
	a Channel 4: [Research institute and  companies]
	a Mitigation 4: [Mitigation and Adaptation]
	a Significant 4: [Significant]
	a Significant 4b: [Significant]
	a Activity number 5: 26464
	a Activity name 5: SAA Vocational Training WASH sector
	a Actual expenditure 5: 369,345
	a Name organisation 5: UNDP
	a Channel 5: [Multilateral organization]
	a Mitigation 5: [Adaptation]
	a Significant 5: [Significant]
	a Significant 5b: [Significant]
	b Activity number 1: 26568
	b Activity name 1: SAA Sanaa Basin project
	b Actual expenditure 1: 1,468,548
	b Name organisation 1: FAO
	b Channel 1: [Multilateral organization]
	b Mitigation 1: 
	0: [Adaptation]
	1: [Adaptation]
	2: [Not applicable]
	3: [...]
	4: [...]
	5: [...]
	6: [...]
	7: [...]
	8: [...]
	9: [...]
	10: [...]
	11: [...]
	12: [...]
	13: [...]
	14: [...]
	15: [...]
	16: [...]
	17: [...]
	18: [...]
	19: [...]
	20: [...]

	b Significant 1: 
	0: [Significant]
	1: [Significant]
	2: [Not applicable]
	3: [...]
	4: [...]
	5: [...]
	6: [...]
	7: [...]
	8: [...]
	9: [...]
	10: [...]
	11: [...]
	12: [...]
	13: [...]
	14: [...]
	15: [...]
	16: [...]
	17: [...]
	18: [...]
	19: [...]
	20: [...]

	b Significant 1b: 
	0: [Significant]
	1: [Significant]
	2: [Significant]
	3: [...]
	4: [...]
	5: [...]
	6: [...]
	7: [...]
	8: [...]
	9: [...]
	10: [...]
	11: [...]
	12: [...]
	13: [...]
	14: [...]
	15: [...]
	16: [...]
	17: [...]
	18: [...]
	19: [...]
	20: [...]

	b Activity number 2: 25584
	b Activity name 2: SAA Open & accessible Data Platform on Irrigation for Yemen
	b Actual expenditure 2: 336,425
	b Name organisation 2: Alterra Wageningen
	b Channel 2: [Research institute and  companies]
	b Activity number 3: 27117
	b Activity name 3: SAA WASH programme 2014-2016 
	b Actual expenditure 3: 712,000
	b Name organisation 3: SFD
	b Channel 3: [Government]
	b Activity number 4: 
	b Activity name 4: 
	b Actual expenditure 4: 
	b Name organisation 4: 
	b Channel 4: [...]
	b Activity number 5: 
	b Activity name 5: 
	b Actual expenditure 5: 
	b Name organisation 5: 
	b Channel 5: [...]
	b Activity number 6: 
	b Activity name 6: 
	b Actual expenditure 6: 
	b Name organisation 6: 
	b Channel 6: [...]
	b Activity number 7: 
	b Activity name 7: 
	b Actual expenditure 7: 
	b Name organisation 7: 
	b Channel 7: [...]
	b Activity number 8: 
	b Activity name 8: 
	b Actual expenditure 8: 
	b Name organisation 8: 
	b Channel 8: [...]
	b Activity number 9: 
	b Activity name 9: 
	b Actual expenditure 9: 
	b Name organisation 9: 
	b Channel 9: [...]
	b Activity number 10: 
	b Activity name 10: 
	b Actual expenditure 10: 
	b Name organisation 10: 
	b Channel 10: [...]
	b Activity number 11: 
	b Activity name 11: 
	b Actual expenditure 11: 
	b Name organisation 11: 
	b Channel 11: [...]
	b Activity number 12: 
	b Activity name 12: 
	b Actual expenditure 12: 
	b Name organisation 12: 
	b Channel 12: [...]
	b Activity number 13: 
	b Activity name 13: 
	b Actual expenditure 13: 
	b Name organisation 13: 
	b Channel 13: [...]
	b Activity number 14: 
	b Activity name 14: 
	b Actual expenditure 14: 
	b Name organisation 14: 
	b Channel 14: [...]
	b Activity number 15: 
	b Activity name 15: 
	b Actual expenditure 15: 
	b Name organisation 15: 
	b Channel 15: [...]
	b Activity number 16: 
	b Activity name 16: 
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